
State of California Department of Transportation Page 1
09/20/06 Statement of Ongoing Contracts as of 10/02/06

06District

06-FRE-33-62.5/69.5

06-FRE-41-31.1/31.7

06-FRE-43-7.1/7.5

06-FRE-99-.7/7.4

06-FRE-99-10.7/15.9

06-FRE-99-12.2/14.5

Fed Aid

HA22

HB4N

HB1

HE13

HA22

HB4

Pgm Code
IN FRESNO COUNTY IN MENDOTA AND
FIREBAUGH FROM 0.1 KM SOUTH OF BASS
AVENUE TO 0.4 NORTH OF MAIN CANAL
BRIDGE

IN FRESNO COUNTY IN FRESNO FROM  0.2
KM NORTH OF ALLUVIAL AVENUE
UNDERCROSSING TO FRIANT ROAD
UNDERCROSSING

IN FRESNO COUNTY NEAR SELMA AT
MOUNTAIN VIEW AVENUE

IN FRESNO COUNTY IN AND NEAR
KINGSBURG AND SELMA FROM ROUTE 99 AND
201 SEPARATION TO 1.5 KM  NORTH OF
FLORAL AVENUE UNDERCROSSING

IN FRESNO COUNTY IN AND NEAR FOWLER
FROM 0.7 KM SOUTH OF MERCED STREET
UNDERCROSSING TO 0.1 KM NORTH OF
CENTRAL AVENUE OVERCROSSIN

IN FRESNO COUNTY NEAR FOWLER FROM 0.2
KM SOUTH OF CLOVIS AVENUE
UNDERCROSSING TO AMERICAN AVENUE
OVERCROSSING

Description 

WIDEN EXISTING HIGHWAY

WIDEN EXISTING HIGHWAY

INSTALL SIGNAL AND RESURFACE

WIDEN AND REHABILITATE FREEWAY

ASPHALT CONCRETE OVERLAY

HIGHWAY PLANTING AND IRRIGATION

Type Of Work
LEE'S PAVING INC.

YEAGER SKANSKA, INC.

R. J. BERRY JR. INC

F C I CONSTRUCTORS INC

F C I CONSTRUCTORS, INC.

J. S. BRAR

Contractor

VISALIA, CA 93291

RIVERSIDE, CA  92502-0087

SELMA, CA  93662

BENICIA CA 94510

CLOVIS, CA 93611

 

 

 

(707)742-6000

(707)742-6000

 

BAINS, DEL

MENGONI, MARK

MENGONI, MARK

WOODS, JOHN A

ABOUZEDAN, RAAID

HADDADIN, HAIDAR

Resident
Engineer

(559) 651-8314

(559) 445-5595

(559) 445-5595

(559) 445-6308

(559) 445-6322

(559) 445-6720

 $5,890,437

 $6,632,666

 $501,653

 $58,228,962

 $16,958,271

 $470,025

Bid + CCOs

 $5,899,047

 $6,621,204

 $479,390

 $14,959,464

 $16,665,339

 $357,245

Comp To  date

 $0

 $3,655

 $0

 $2,007,266

 $663,487

 $121,895

This Month
10/04/02

06/28/04

10/18/05

11/23/05

01/04/05

01/31/05

Awarded

10/18/02

07/12/04

10/31/05

12/13/05

01/13/05

02/14/05

Approved

10/29/08

10/01/06

09/22/06

07/23/07

09/27/06

07/16/09

Est Comp

 100%

 0%

 100%

 43%

 100%

 17%

%Time

 98%

 0%

 100%

 26%

 94%

 77%

% Work 

OVER RUN

PLANT EST
SATIS

 

 

 

 

Message

06-343534

06-419604

06-494004

06-350704

06-420304

06-458604

Contract 

ACST-P033-(058)E

ACNH-P041-(097)E

ACST-P043-(033)E

ACNH-P099-(450)E

ACNH-P099-(464)E

ACST-P099-(482)E

  P0-33 0-(8E)

--()

G P0-43 0-(3E)

BHP0-99 4-(0EN)H

--()

  P0-99 4-(2ES)T

--()

  

--()

P099- 450-()

  

6206- 005-()

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

1212 N. PLAZA DR.

P.O. BOX 87

P.O. BOX 468

2100 GOODYEAR ROAD

2779 BULLARD AVENUE

8530 W. ROOSEVELT
AVE.

2510 S. EAST AVE.
#400

505 N STREET

505 N STREET

505 N STREET

VISALIA, CA 93291

FRESNO, CA 93706

FRESNO, CA 93721

FRESNO, CA 93721

FRESNO, CA 93721

FRESNO, CA 93721

Accepted

09/25/06

Location
Storm Water
Plan



State of California Department of Transportation Page 2
09/20/06 Statement of Ongoing Contracts as of 10/02/06

06District

06-FRE-99-19.8/24.2

06-FRE-99-20.2/27.3

06-FRE-99-24.2/26.7

06-FRE-168-29.3/0

06-FRE-168-/4.2

06-FRE-180-31.3/0

Fed Aid

HA25

HA22

HB32

202.02

HB1

HA22

Pgm Code
IN FRESNO COUNTY IN FRESNO FROM
CALIFORNIA AVENUE OVERCROSSING TO
NORTH FRESNO UNDERCROSSING

IN FRESNO COUNTY IN FRESNO FROM
VENTURA AVENUE OVERCROSSING TO BIOLA
JUNCTION OVERHEAD

IN FRESNO COUNTY IN FRESNO FROM
NORTH FRESNO UNDERCROSSING TO 0.1 KM
NORTH OF ASHLAN AVENUE  OVERCROSSING

IN FRESNO COUNTY NEAR AUBERRY

IN FRESNO COUNTY IN FRESNO FROM
CEDAR AVENUE RAMP UNDERCROSSING  TO
SHAW AVENUE UNDERCROSSING

IN FRESNO COUNTY NEAR MENDOTA AT FOUR
MILE SLOUGH BRIDGE

Description 

PLANTING AND IRRIGATION

ASPHALT CONCRETE OVERLAY

PLANTING AND IRRIGATION

CULVERT REPAIR/SLOPE STABILIZATION

CONSTRUCT MEDIAN BARRIER

MITIGATION PLANTING AND IRRIGATION

Type Of Work
WATKIN & BORTOLUSSI

W JAXON BAKER INC

BELAIRE WEST LANDSCAPE, INC.

SANCHEZ GRADING

GRANITE CONSTRUCTION COMPANY

DAYLEN, INC

Contractor

SAN RAFAEL, CA.  94901

REDDING CA 960994248

BUENA PARK, CA 90622

FRESNO, CA 93710

WATSONVILLE CA 95077

FRESNO  CA  93704

 

(530)241-1086

 

 

(831)724-1011

 

SAMIMI, MOHAMMAD

SHERRILL, OSCAR

SAMIMI, MOHAMMAD

MENGONI, MARK

SHERRILL, OSCAR

ALLRED, LARRY

Resident
Engineer

(559) 445-6727

(559) 445-6726

(559) 445-6727

(559) 445-5595

(559) 445-6726

(559) 445-5004

 $1,478,530

 $2,240,995

 $882,547

 $250

 $2,544,185

 $96,384

Bid + CCOs

 $1,404,105

 $768,847

 $844,723

 $0

 $1,989,057

 $94,611

Comp To  date

 $13,612

 $768,847

 $6,120

 $0

 $1,121,830

 $0

This Month
05/21/01

08/10/06

06/17/03

04/18/06

05/16/06

12/19/02

Awarded

06/05/01

08/22/06

06/27/03

05/24/06

06/01/06

12/27/02

Approved

05/21/07

10/18/06

02/23/07

07/14/06

10/27/06

03/16/06

Est Comp

 82%

 37%

 88%

 0%

 64%

 100%

%Time

 94%

 34%

 95%

 0%

 78%

 100%

% Work 

 

 

 

 

 

OVER RUN

Message

06-404104

06-0E2604

06-453204

06-0F8804

06-497504

06-478904

Contract 

ACNH-P099-(418)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

SWPPP

  

SWPPP

WPCP

77 LARKSPUR ST.

P O BOX 994248

P.O. BOX 6270

5070 N SIXTH ST., STE 176

P O BOX 50085

1039 E. SANTA ANA

505 N STREET

505 N STREET

505 N STREET

505 N STREET

FRESNO, CA 93721

FRESNO, CA 93721

FRESNO, CA 93723

Accepted

Location
Storm Water
Plan
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09/20/06 Statement of Ongoing Contracts as of 10/02/06

06District

06-FRE-180-58.7/61

06-FRE-198-14.9/26.8

06-KER-5-11.9/0

06-KER-5-47.3/47.7

06-KER-5-/4.6

06-KER-14-16.2/26.6

Fed Aid

HM2E

HB1

HA42

HM1A

HE13
HE13

Pgm Code
IN FRESNO COUNTY IN FRESNO AT VARIOUS
LOCATIONS

IN FRESNO COUNTY NEAR HARRIS RANCH
ABOUT 22 KM EAST COALINGA AT ROUTE 5
AND 198 SEPARATION

IN KERN COUNTY AT LEBEC AT THE
GRAPEVINE TRUCK WEIGH AND  INSPECTION
STATIONS

IN KERN COUNTY AT VARIOUS LOCATIONS

IN KERN COUNTY IN AND NEAR LEBEC FROM
LOS ANGELES COUNTY LINE TO  0.2 KM
NORTH OF GRAPEVILE CREEK  BRIDGE

IN KERN COUNTY IN AND NEAR MOJAVE AT
VARIOUS LOCATIONS

Description 

ESTABLISH EXISTING PLANTING

CONSTRUCT TWO LOOP ON RAMP

CONCRETE PAVEMENT AND COLD PLANE

RESURFACE ASPHALT CONCRETE

SLAB REPLACEMENT

WIDEN HIGHWAY

Type Of Work
J. S. BRAR

LEE'S PAVING INC.

HIGHLAND CONSTRUCTION, INC.

GRIFFITH COMPANY

GRIFFITH COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

CLOVIS, CA 93611

VISALIA, CA  93291

ORANGE, CA. 92868

BAKERSFIELD, CA 93387-0157

BAKERSFIELD, CA 93387-0157

BAKERSFIELD, CA. 93388-5127

 

 

 

 

 

 

JOHNSON, T CHRIS

HADDADIN, HAIDAR

HISHAM ALNATOUR

PETER MULLALY

PETER MULLALY

PINEDA, PAUL

Resident
Engineer

(559) 445-6727

(559) 445-6720

(661) 859-2428

(661) 720-0971

(661) 720-0971

(661) 332-0892

 $936,248

 $4,297,510

 $409,500

 $424,424

 $802,942

 $46,504,913

Bid + CCOs

 $927,977

 $3,929,137

 $405,100

 $422,463

 $977,582

 $21,581,632

Comp To  date

 $0

 $285,141

 $0

 $0

 $0

 $2,070,811

This Month
03/19/03

11/29/05

04/12/06

06/19/06

06/22/06

01/24/06

Awarded

04/03/03

12/15/05

04/25/06

06/27/06

07/05/06

02/02/06

Approved

04/21/06

09/26/06

08/28/06

08/18/06

09/01/06

11/30/06

Est Comp

 100%

 97%

 100%

 100%

 100%

 29%

%Time

 100%

 90%

 100%

 100%

 100%

 46%

% Work 

 

 

COMPLETED

COMPLETED

COMPLETED

 

Message

06-478604

06-497404

06-464404

06-0F3204

06-0F6104

06-408404

Contract 

  

ACST-X019-(019)N

  

  

  

  

  

  X0-19 0-(9N)

  

  

  

  

  

--()

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

WPCP

SWPPP

2779 BULLARD AVE

1212 N. PLAZA DRIVE

133 N. PIXLEY STREET

P.O. BOX 70157

P.O. BOX 70157

P.O.BOX 5127

505 N STREET

505 N STREET

P.O.BOX 81197

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

P.O.BX 2548

FRESNO, CA 93721

FRESNO, CA 93721

Accepted

08/28/06

08/23/06

09/06/06

Location
Storm Water
Plan
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09/20/06 Statement of Ongoing Contracts as of 10/02/06

06District

06-KER-43-1.0/6.1

06-KER-43-33.5/34.6

06-KER-46-32.1/32.7

06-KER-58-27.2/31.8

06-KER-58-46.0/51.6

06-KER-58-55.7/56.6

Fed Aid

HM1

HB1

HB1

HM

HA22

Pgm Code
IN KERN COUNTY AT VARIOUS LOCATIONS

IN KERN COUNTY NEAR WASCO AT POND
ROAD AND AT SCHUSTER ROAD

IN KERN COUNTY NEAR LOST HILLS AT
VARIOUS LOCATIONS

IN KERN AND TULARE COUNTIES AT
VARIOUS LOCATIONS

IN KERN COUNTY IN AND NEAR
BAKERSFIELD FROM LONE OAK DRIVE TO
FRUITVALE AVENUE

IN KERN COUNTY NEAR BAKERSFIELD  FROM
0.4 KM WEST OF WASHINGTON STREET
OVERCROSSING TO 0.5 KM EAST OF MOUNT
VERNON AVENUE UNDERCRO

Description 

RESURFACE ASPHALT CONCRETE

MODIFY INTERSECTIONS

INSTALL TRAFFIC SIGNALS

SLURRY SEAL

ASPHALT CONCRETE OVERLAY

PLANTING AND IRRIGATION

Type Of Work
GRIFFITH COMPANY

GRIFFITH COMPANY

GRIFFITH COMPANY

INTERMOUNTAIN SLURRY SEAL INC.

GRIFFITH COMPANY

ACCU CONSTRUCTION

Contractor

BAKERSFIELD, CA. 93387

BAKERSFIELD, CA 93387

BAKERSFIELD CA 93387

LOOMIS, CA 95650

BAKERSFIELD, CA. 93387

PERRIS , CA. 92570

 

 

(661)831-7331

 

 

 

HISHAM ALNATOUR

PETER MULLALY

PETER MULLALY

DHALIWAL, AMARJIT

HISHAM ALNATOUR

JIM BURFORD

Resident
Engineer

(661) 859-2428

(661) 720-0971

(661) 720-0971

(661) 720-0972

(661) 859-2428

(661) 859-2421

 $2,343,627

 $214,973

 $525,865

 $941,978

 $7,917,031

 $945,109

Bid + CCOs

 $2,228,429

 $218,628

 $534,207

 $937,984

 $7,407,871

 $116,924

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $116,924

This Month
11/04/05

05/23/05

10/19/05

05/10/06

07/28/05

07/20/06

Awarded

11/16/05

06/01/05

11/03/05

05/25/06

08/04/05

08/07/06

Approved

08/25/06

03/29/06

08/29/06

08/17/06

10/24/05

01/31/07

Est Comp

 100%

 100%

 100%

 100%

 100%

 19%

%Time

 100%

 100%

 100%

 100%

 100%

 12%

% Work 

COMPLETED

 

 

 

OVER RUN

 

Message

06-0C6304

06-410304

06-0C0604

06-0F1204

06-0E4504

06-0A5104

Contract 

  

ACST-P043-(031)E

ACST-P046-(035)E

  

ACNH-P058-(100)E

ACST-P058-(102)E

  

  P0-43 0-(1E)

G P0-46 0-(5E)

  

--()

  P0-58 1-(2E)

  

--()

--()

  

  

--()

WPCP

WPCP

WPCP

WPCP

WPCP

SWPPP

P.O.BOX 70157

P.O. BOX 70157

P O BOX 70157

6225 S. WALNUT ST. SUITE#C

P.O.BOX 70157

23135 BETTY ROAD

P.O.BOX 81197

805 SOUTH LEXINGTON
STREET

805 S. LEXINGTON ST.

P.O.BOX 81197

P.O.BOX 81197

DELANO, CA 93215

BAKERSFIELD, CA. 93380

Accepted

08/28/06

Location
Storm Water
Plan
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09/20/06 Statement of Ongoing Contracts as of 10/02/06

06District

06-KER-58-67.0/77.3

06-KER-58-136.4/143.8

06-KER-65-6.1/25.2

06-KER-99-2.7/13.4

06-KER-99-20.5/36.4

06-KER-99-23.1/0

Fed Aid

HA22

HA22

HM1A

HB1

HM1

HM3

Pgm Code
IN KERN COUNTY NEAR EDISON FROM 0.5
KM WEST OF CALIENTE CREEK BRIDGE TO
0.3 KM EAST OF CALIENTE ROAD

IN KERN COUNTY NEAR BORON FROM WEST
BORON ROAD OVERCROSSING TO KERN AND
SAN BERNARDINO COUNTY LINE

IN KERN COUNTY NEAR BAKERSFIELD AT
VARIOUS LOCATIONS

IN KERN COUNTY NEAR WHEELER RIDGE
FROM ROUTE 166 AND 99 SEPARATION TO
BEAR MOUNTAIN BOULEVARD OVERCROSSING

IN KERN COUNTY IN AND NEAR
BAKERSFIELD FROM PACHECO ROAD
UNDERCROSSING TO 0.2 KM SOUTH OF
LERDO HIGHWAY OVERCROSSING

IN KERN COUNTY AT VARIOUS LOCATIONS

Description 

COLD PLANE ASPHALT CONCRETE

RESURFACE ASPHALT CONCRETE

CHIP SEAL AND DIGOUTS

CONSTRUCT MEDIAN BARRIER

JOINT SEAL

REPLACE BRIDGE RAILING

Type Of Work
GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

WESTERN STATES SURFACING, INC.

MODERN ALLOYS, INC.

GRAHAM CONTRACTORS

SHASTA CONSTRUCTORS

Contractor

BAKERSFIELD, CA 93308

WATSONVILLE CA 95077

MODESTO, CA. 95352

STANTON, CA. 90680

SAN JOSE, CA 95159

REDDING, CA. 96049-1539

 

(831)724-1011

 

 

 

 

PETER MULLALY

BURFORD, JAMES D

HISHAM ALNATOUR

HISHAM ALNATOUR

AMARJIT DHALIWAL

HISHAM ALNATOUR

Resident
Engineer

(661) 720-0971

(661) 859-2421

(661) 859-2428

(661) 859-2428

(661) 720-0972

(661) 859-2428

 $9,049,409

 $697,498

 $1,005,560

 $5,264,399

 $708,434

 $1,254,833

Bid + CCOs

 $201,700

 $720,115

 $980,190

 $1,222,215

 $577,369

 $1,232,380

Comp To  date

 $201,700

 $0

 $500

 $476,518

 $0

 $241,829

This Month
06/23/06

05/23/05

06/03/05

05/10/06

05/24/06

01/19/06

Awarded

07/12/06

06/06/05

06/16/05

05/23/06

06/06/06

02/06/06

Approved

08/31/07

10/05/05

10/20/06

01/09/07

08/22/06

09/25/06

Est Comp

 17%

 100%

 100%

 49%

 100%

 97%

%Time

 2%

 100%

 93%

 23%

 100%

 98%

% Work 

 

 

 

 

COMPLETED

 

Message

06-463604

06-480004

06-493604

06-0A8604

06-0F1404

06-491904

Contract 

ACNH-P058-(101)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

WPCP

SWPPP

WPCP

WPCP

18851 JAMES RD.

P O BOX 50085

P.O.BOX 4770

11172 WESTERN AVENUE

P.O. BOX 26770

P.O.BOX 491539

805 S. LEXINGTON ST.

POBX 81197

P.O.BOX 81197

P.O.BOX 81197

805 S. LEXINGTON ST.

P.O.BOX 81197

BAKERSFIELD, CA 93380

BAKERSFIELD, CA. 93380

Accepted

08/23/06

Location
Storm Water
Plan
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09/20/06 Statement of Ongoing Contracts as of 10/02/06

06District

06-KER-99-24.7/27.1

06-KER-99-48.7/57.1

06-KER-119-18.1/0

06-KER-178-4.5/4.6

06-KER-178-7.5/13.4

06-KER-178-13.7/0

Fed Aid

HA25

HM1A

HB1

HB1

HA22

HB1

Pgm Code
IN KERN COUNTY IN BAKERSFIELD FROM
BAKERSFIELD YARD OVERHEAD TO  GILMORE
AVENUE UNDERCROSSING

IN KERN COUNTY IN AND NEAR DELANO
FROM 1.0 KM SOUTH OF SHERWOOD AVENUE
OVERCROSSING TO 0.8 KM SOUTH OF
TULARE COUNTY LINE

IN KERN COUNTY ABOUT 12 KM WEST OF
OLD RIVER AT ROUTE 119 AND 43

IN KERN COUNTY IN BAKERSFIELD AT
MOUNT VERNON OVERCROSSING

IN KERN COUNTY IN BAKERSFIELD FROM
0.2 KM WEST OF MORNING DRIVE TO  3.0
KM EAST OF COTTONWOOD CREEK

IN KERN COUNTY NEAR BAKERSIFLED AT
SIDEHILL VIADUCT

Description 

PLANTING AND IRRIGATION

HIGHWAY OVERLAY

INSTALL SIGNALS

WIDEN EASTBOUND OFF RAMP

WIDEN AND RESURFACE ROADWAY

REPLACE GUARD RAIL WITH CONCRETE

Type Of Work
A C C U CONSTRUCTION

WINDSOR FUEL COMPANY

GRIFFITH COMPANY

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

PETERSON CHASE GENERAL ENGINEE

Contractor

PERRIS, CA 92570

WINDSOR CA 95492-0038

BAKERSFIELD, CA 93387-

BAKERSFIELD, CA. 93388

BAKERSFIELD, CA. 93388

IRVINE, CA. 92614

 

 

 

 

 

 

PETER MULLALY

PETER MULLALY

AMARJIT DHALIWAL

HISHAM ALNATOUR

HISHAM ALNATOUR

JIM BURFORD

Resident
Engineer

(661) 720-0971

(661) 588-4548

(661) 720-0972

(661) 859-2428

(661) 859-2428

(661) 859-2421

 $2,674,226

 $2,442,467

 $462,684

 $571,115

 $7,948,122

 $598,784

Bid + CCOs

 $0

 $2,275,184

 $0

 $592,395

 $6,500,362

 $159,038

Comp To  date

 $0

 $100

 $0

 $0

 $1,501,038

 $159,038

This Month
08/04/06

04/06/05

08/24/06

02/25/05

01/05/06

05/25/06

Awarded

08/22/06

04/14/05

08/31/06

03/07/05

01/19/06

06/06/06

Approved

02/10/07

04/21/06

10/13/06

11/30/06

Est Comp

 0%

 100%

 0%

 100%

 85%

 13%

%Time

 0%

 99%

 0%

 100%

 76%

 27%

% Work 

 

 

 

PLANT EST
SATIS

 

 

Message

06-451604

06-0C1204

06-0A6604

06-388804

06-422304

06-483304

Contract 

ACNH-P099-(479)E

  

  

ACST-P178-(057)E

ACST-P178-(058)E

  

--()

  

  

  P1-78 0-(7E)

  P1-78 0-(8E)

  

  

  

  

--()

--()

  

SWPPP

WPCP

WPCP

SWPPP

SWPPP

WPCP

23135 BETTY RD.

PO BOX 38

P.O. BOX 70157

P.O.BOX 5127

P.O.BOX 5127

1792 KAISER AVENUE

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

P.O.BOX 81197

P.O.BOX 81197

DELANO CA 93215

BAKERSFIELD, CA. 93380

Accepted

Location
Storm Water
Plan
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09/20/06 Statement of Ongoing Contracts as of 10/02/06

06District

06-KER-178-16.5/20

06-KER-178-100.6/104.6

06-KER-223-21.1/31.9

06-KIN-5-3.1/7.3

06-KIN-41-28.4/33

06-KIN-41-36.7/0

Fed Aid

HM1A

HM1

HM1

HB1

HA22

HB1

Pgm Code
IN KERN COUNTY NEAR BAKERSFIELD  FROM
1.0 KM EAST OF EDISON POWERHOUSE TO
0.2 KM WEST OF UPPER RICHBAR
CAMPGROUND

IN KERN COUNTY IN RIDGECREST FROM
INYO KERN ROAD TO SAN BERNARDINO
COUNTY LINE

IN KERN COUNTY IN AND NEAR ARVIN FROM
DERBY STREET TO ROUTE 58 JUNCTION

IN KINGS COUNTY ABOUT 15 KM SOUTH OF
KETTLEMAN CITY FROM 2.0 KM SOUTH OF
XENIA AVENUE OVERCROSSING TO 0.3 KM
NORTH OF WATERLOO AVE

IN KINGS COUNTY NEAR STRATFORD FROM
0.1 KM NORTH OF NEVADA AVENUE TO
LAUREL AVENUE

IN KINGS COUNTY NEAR LEMOORE FROM 0.4
KM SOUTH OF JERSEY AVENUE TO 0.5 KM
NORTH OF JERSEY AVENUE

Description 

COLD PLANE ASPHALT CONCRETE

OPEN GRADE ASPHALT CONCRETE

RUBBERIZED ASPHALT CONCRETE OVERLAY

CONSTRUCT MEDIAN BARRIER

RESURFACE EXISTING HIGHWAY

LEFT TURN LANE AND LIGHTING

Type Of Work
GRIFFITH COMPANY

ASPHALT CONSTRUCTION CO. INC.

GRIFFITH COMPANY

M.BUMGARNER, INC.

GRANITE CONSTRUCTION CO.

W. JAXON BAKER

Contractor

BAKERSFIELD, CA. 93387

LANCASTER, CA. 93585

BAKERSFIELD CA 93387

LIVERMORE, CA  94550

FRESNO, CA  93706

REDDING, CA  96099-4248

 

 

(661)831-7331

 

 

 

JAMES BURFORD

JIM BURFORD

BURFORD, JAMES D

ROMANI, HANI

MEJIA, HUGO

ROMANI, HANI

Resident
Engineer

(661) 859-2421

(661) 859-2421

(661) 859-2421

(559) 651-8315

(559) 651-8313

(559) 651-8315

 $528,405

 $1,284,102

 $875,583

 $940,665

 $4,012,393

 $910,989

Bid + CCOs

 $496,451

 $1,150,998

 $828,606

 $314,490

 $3,183,414

 $661,997

Comp To  date

 $0

 $0

 $0

 $314,490

 $1,212,205

 $628,992

This Month
05/26/06

04/17/06

04/01/05

08/01/06

04/06/06

07/13/06

Awarded

06/07/06

04/25/06

04/11/05

08/14/06

04/17/06

07/24/06

Approved

08/31/06

09/13/06

08/28/06

10/17/06

10/02/06

10/17/06

Est Comp

 100%

 100%

 100%

 40%

 90%

 60%

%Time

 100%

 100%

 100%

 33%

 74%

 70%

% Work 

 

COMPLETED

COMPLETED

 

 

 

Message

06-493704

06-0C5904

06-0C3604

06-0A8704

06-364604

06-479204

Contract 

  

  

  

ACIM-005 -(177)2

  

  

  

  

  

G-005 -(177)E

  

  

  

  

  

--()

  

  

WPCP

WPCP

WPCP

SWPPP

SWPPP

WPCP

P.O.BOX 70157

P.O.BOX 1187

P O BOX 70157

1175 GREENVILLE ROAD

2716 GRANITE COURT

P.O. BOX 994248

P.O.BOX 81197

P.O.BOX 81197

PO BOX 81197

8530 W. ROOSEVELT
AVE.

8530 W. ROOSEVELT
AVE.

8530 W. ROOSEVELT
AVE.

BAKERSFIELD, CA 93380

Accepted

09/13/06

08/29/06

Location
Storm Water
Plan
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06District

06-KIN-41-39.8/42.1

06-KIN-43-10.1/10.6

06-KIN-43-22.0/25

06-KIN-43-/1.5

06-KIN-198-7.2/9.4

06-KIN-5712-/0

Fed Aid

HB32

HB1

HM

HM1

HA22

HA12

Pgm Code
IN KINGS COUNTY IN AND NEAR LEMOORE
AT VARIOUS LOCATIONS

IN KINGS COUNTY ABOUT 11.2 KM NORTH
OF CORCORAN FROM 0.3 KM NORTH OF
KANSAS AVENUE TO 0.4 KM SOUTH OF
KANSAS AVENUE

IN KINGS COUNTY NEAR HANFORD FROM
10TH AVENUE TO 0.8 KM NORTH OF
EXCELSIOR AVENUE

IN KINGS AND TULARE COUNTIES AT
VARIOUS LOCATIONS

IN KINGS COUNTY IN AND NEAR LEMOORE
FROM SOUTH ROSSI OVERHEAD TO  19TH
AVENUE

IN KINGS COUNTY IN LEMOORE AT THE
LEMOORE MAINTENANCE STATION

Description 

PLANTING AND IRRIGATION

INSTALL TRAFFIC SIGNALS

RESURFACE ASPHALT CONCRETE

SEAL COAT

RESURFACE ASPHALT CONCRETE

PAVE MAINTENANCE STATION

Type Of Work
J.S. BRAR COMPANY

LEE'S PAVING INC

LEE'S PAVING, INC.

GRAHAM CONTRACTORS,INC.

GRANITE CONSTRUCTION CO.

W. JAXON BAKER

Contractor

CLOVIS, CA 93611-9202

VISALIA CA 93291

VISALIA, CA  93291

SAN JOSE, CA  95159

FRESNO, CA  93706

REDDING, CA  96099-4248

 

 

 

 

 

 

JOHNSON, T CHRIS

HANI ROMANI

MEJIA, HUGO

MEJIA, HUGO

ROMANI, HANI

MEJIA, HUGO

Resident
Engineer

(559) 445-6727

(559) 651-8315

(559) 651-8313

(559) 651-8313

(559) 651-8315

(559) 651-8313

 $439,067

 $724,954

 $404,860

 $1,148,740

 $469,920

 $658,875

Bid + CCOs

 $425,719

 $711,933

 $383,287

 $919,643

 $0

 $551,226

Comp To  date

 $0

 $579,263

 $0

 $0

 $0

 $0

This Month
06/30/03

12/02/05

05/25/06

05/26/05

09/12/06

06/21/06

Awarded

07/11/03

12/20/05

06/08/06

06/06/05

09/20/06

07/05/06

Approved

12/12/05

09/30/06

09/06/06

09/11/06

10/03/06

09/20/06

Est Comp

 100%

 100%

 100%

 100%

 0%

 55%

%Time

 100%

 91%

 100%

 100%

 0%

 85%

% Work 

 

OVER RUN

COMPLETED

COMPLETED

 

 

Message

06-467904

06-0A0804

06-0F1304

06-0C4204

06-0G0304

06-480404

Contract 

  

ACST-P043-(034)E

  

  

  

  

  

G P0-43 0-(4E)

  

  

  

  

  

--()

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

WPCP

SWPPP

2779 BULLARD AVENUE

1212 N PLAZA AVE

1212 N. PLAZA DR

P.O. BOX 26770

2716 GRAINTE COURT

P.O. BOX 994248

505 N STREET

8530 W. ROOSEVELT AVE

8530 W. ROOSEVELT
AVE.

8530 W. ROOSEVELT
AVE.

8530 W. ROOSEVELT
AVE.

8530 W. ROOSEVELT
AVE.

FRESNO, CA 93721

VISALIA, CA 93291

Accepted

09/07/06

09/13/06

09/22/06

Location
Storm Water
Plan
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06District

06-MAD-41-35.4/35.6

06-MAD-99-19.6/22.2

06-TUL-63-19.8/30.1

06-TUL-63-23.2/0

06-TUL-65-18.7/21.9

06-TUL-99-12.1/13.1

Fed Aid

HB1

HM1

HA22

HB1

HM1

HB32

Pgm Code
IN MADERA COUNTY AT OAKHURST FROM
FRESNO RIVER BRIDGE TO 0.2 KM NORTH
OF ROUTE 41 AND 49 INTERSECTION

IN MADERA COUNTY NEAR FAIRMEAD FROM
1.5 KM SOUTH OF AVENUE 21 TO 0.1 KM
SOUTH OF 99 AND 152 CONNECTOR
SEPARATION

IN TULARE COUNTY IN AND NEAR OROSI
AND CUTLER FROM 2.8 KM SOUTH OF
NORTH JUNCTION ROUTE 201 TO THE
FRESNO AND TULARE COUNTY LINE

IN TULARE COUNTY IN OROSI AT  AVENUE
413

IN TULARE COUNTY NEAR PORTERVILLE AT
VARIOUS LOCATIONS

IN TULARE COUNTY IN PIXLEY FROM  0.3
KM SOUTH OF AVENUE 96  OVERCROSSING
TO 0.3 KM NORTH OF  AVENUE 100
OVERCROSSING

Description 

SIGNALS AND LIGHTING

GRIND PORTLAND CEMENT CONCRETE

RESURFACE ASPHALT CONCRETE

INSTALL TRAFFIC SIGNAL

RESURFACE ASPHALT CONCRETE

PLANTING AND IRRIGATION

Type Of Work
W JAXON BAKER INC

DIVERSIFIED CONCRETE CUTTING

LEE'S PAVING, INC.

MADCO ELECTRIC CO

W. JAXON BAKER INC

WATKINS & BORTOLUSSI

Contractor

REDDING, CA 96099-4248

SPARKS, NV 89431

VISALIA, CA 93291

SELMA CA 93662

REDDING CA 96099-4248

SAN RAFAEL, CA 94901-4886

 

 

 

 

 

 

SHERRILL, OSCAR

SHERRILL, OSCAR

MEJIA, HUGO

DAVID ONTIVEROS

SHELLEY MAGGARD

PETER MULLAY

Resident
Engineer

(559) 445-6726

(559) 445-6726

(559) 651-8313

(559) 651-8321

(559) 651-8319

(661) 720-0971

 $1,153,916

 $738,318

 $3,659,473

 $227,654

 $1,673,954

 $560,426

Bid + CCOs

 $1,020,068

 $668,158

 $3,410,335

 $230,776

 $1,628,855

 $465,438

Comp To  date

 $261,264

 $0

 $0

 $0

 $173,086

 $2,707

This Month
01/13/06

11/18/05

05/19/05

02/02/06

05/24/06

11/15/05

Awarded

01/24/06

12/09/05

06/08/05

02/16/06

06/05/06

12/02/05

Approved

09/22/06

08/29/06

12/07/05

09/11/06

09/25/06

02/17/09

Est Comp

 100%

 100%

 100%

 100%

 94%

 22%

%Time

 86%

 100%

 100%

 100%

 99%

 83%

% Work 

 

COMPLETED

 

COMPLETED

 

 

Message

06-303104

06-0C6504

06-448004

06-494704

06-0C6204

06-479004

Contract 

ACST-P041-(099)E

  

ACST-P063-(019)E

  

  

ACST-P099-(489)E

G P0-41 0-(9E)

  

  P0-63 0-(9E)

  

  

  P0-99 4-(9E)

--()

  

--()

  

  

--()

WPCP

WPCP

WPCP

WPCP

WPCP

SWPPP

P.O. BOX 994248

59 CONEY ISLAND DRIVE

1212 N. PLAZA DRIVE

2135 E FRONT ST

PO BOX 994248

77 LAKSPUR ST.

505 N STREET

505 N STREET

8530 W. ROOSEVELT
AVE.

8530 W. ROOSEVELT AVE

8530 W. ROOSEVELT AVE

805 S. LEXINGTON ST.

VISALIA, CA 93291

Accepted

09/05/06

09/15/06

Location
Storm Water
Plan
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06District

06-TUL-99-17.8/0

06-TUL-99-25.3/26.3

06-TUL-99-28.3/29.9

06-TUL-99-43.4/45.7

06-TUL-99-/33.2

06-TUL-137-15.0/15.9

Fed Aid

HB4N

HA21

HA25

HB1

HA22

HB4N

Pgm Code
IN TULARE AND FRESNO COUNTIES AT
VARIOUS LOCATIONS

IN TULARE COUNTY IN AND NEAR TULARE
FROM 0.3 KM SOUTH OF AVENUE 200
OVERCROSSING TO 0.4 KM NORTH OF
AIRPORT OVERCROSSING

IN TULARE COUNTY IN TULARE FROM 0.5
KM SOUTH OF BARDESLY ROAD
OVERCROSSING TO 0.3 KM NORTH OF
CROSS AVENUE OVERCROSSING

IN TULARE COUNTY IN VISALIA FROM 0.1
KM SOUTH OF AVENUE 328 OVERCROSSING
TO THE CROSS CREEK  BRIDGE

IN TULARE COUNTY AT VARIOUS LOCATIONS
FROM THE COUNTY LINE ROAD
OVERCROSSING TO 0.5 KM SOUTH OF
AVENUE 264

IN TULARE COUNTY IN TULARE AT SOUTH E
STREET AND AT 0 STREET

Description 

INSTALL CHANGEABLE MESSAGE SIGNS

REMOVE BRIDGE AND OFF RAMP

PLANTING AND IRRIGATION

INSTALL MEDIAN BARRIER

RESURFACE ASPHALT CONCRETE

MODIFY SIGNALS

Type Of Work
TDS ENGINEERING

FCI

WATKINS & BORTOLUSSI

APEX FENCE CO

GRIFFITH COMPANY

LEE'S PAVING

Contractor

WEST LAKE VILLAGE, CA 91361

SELMA CA 93662

SAN RAFAEL, CA 94901-4886

ANDERSON, CA 96007

BAKERSFIELD, CA 93387-0157

VISALIA CA 93291

 

 

 

 

 

 

SHELLEY MAGGARD

SHELLEY MAGGARD

DAVID ONTIVEROS

DAVID ONTIVEROS

AMARJIT DHALIWAL

DAVID ONTIVEROS

Resident
Engineer

(559) 651-8319

(559) 651-8319

(559) 651-8316

(559) 651-8321

(661) 720-0972

(559) 651-8321

 $434,475

 $2,781,922

 $2,113,872

 $966,356

 $1,560,545

 $962,728

Bid + CCOs

 $0

 $2,313,458

 $1,626,491

 $64,299

 $119,917

 $0

Comp To  date

 $0

 $577,261

 $25,362

 $64,299

 $119,917

 $0

This Month
06/23/06

03/10/06

01/19/06

07/18/06

09/11/06

06/27/06

Awarded

07/05/06

03/24/06

01/26/06

08/01/06

09/19/06

07/12/06

Approved

10/10/06

12/17/08

10/17/06

10/24/06

Est Comp

 0%

 100%

 20%

 45%

 23%

 0%

%Time

 0%

 79%

 77%

 7%

 8%

 0%

% Work 

 

 

 

 

 

 

Message

06-484404

06-490204

06-431604

06-0C0704

06-0G0404

06-3937U4

Contract 

OTS-000C-(283)

  

ACNH-P099-(455)E

ACST-P099-(504)E

  

  

--()

  

--()

G P0-99 5-(4E)

  

  

  

  

  

--()

  

  

WPCP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

2899 AGOURA ROAD, STE 171

1650 DOCKERY AVENUE

77 LARKSPUR STREET

PO BOX 545

P.O. BOX 70157

1212 N. PLAZA DRIVE

8530 W. ROOSEVELT AVE

8530 W. ROOSEVELT AVE

8530 W. ROOSEVELT AVE

8530 W ROOSEVELT AVE

805 S. LEXINGTON

8530 W. ROOSEVELT AVE

Accepted

Location
Storm Water
Plan
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06District

 $13,719,305 $131,366,948 $230,473,205

06-TUL-198-4.8/8.8

06-TUL-198-15.1/21.5

06-TUL-198-19.8/0

06-TUL-201-/14

Fed Aid

HE14

HM1

HB4N

Pgm Code
IN TULARE COUNTY IN AND NEAR  VISILIA
FROM 0.4 KM EAST OF PLAZA DRIVE TO
ROUTE 198 AND 63  SEPARATION

IN TULARE AND FRESNO COUNTIES AT
VARIOUS LOCATIONS

IN TULARE COUNTY NEAR VISALIA AT
ROUTE 198 AND 245 SEPARATION

IN TULARE AND FRESNO COUNTIES AT
VARIOUS LOCATIONS

Description 

PLANTING AND IRRIGATION

SEAL COAT

SIGNAL LIGHTS

RUBBERIZED ASPHALT CONCRETE OVERLAY

Type Of Work
JS BRAR CO

WESTERN STATES SURFACING, INC

MADCO ELECTRIC INC

W. JAXON BAKER

Contractor

CLOVIS, CA 93611-9202

MODESTO  CA 95352

SELMA CA 93662

REDDING, CA  96099

 

 

 

 

SHELLEY MAGGARD

SHELLEY MAGGARD

SHELLEY MAGGARD

ROMANI, HANI

Resident
Engineer

(559) 651-8319

(559) 651-8319

(559) 651-8319

(559) 651-8315

 $2,440,729

 $1,143,633

 $310,136

 $2,479,960

Bid + CCOs

 $2,424,353

 $1,084,184

 $0

 $2,450,940

Comp To  date

 $0

 $150

 $0

 $0

This Month
04/06/01

10/31/05

06/28/06

11/15/05

Awarded

05/01/01

11/14/05

07/12/06

11/28/05

Approved

03/31/06

06/26/07

08/04/06

Est Comp

 100%

 100%

 0%

 100%

%Time

 100%

 100%

 0%

 100%

% Work 

PLANT EST
SATIS

OVER RUN

 

 

Message

06-278634

06-0C6004

06-483204

06-0C6404

Contract 

ACNH-P099-(416)E

  

  

  

--()

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

WPCP

WPCP

WPCP

7202 E. BULLARD

PO BOX 4770

2135 E FRONT ST

P.O. BOX 994248

8530 W. ROOSEVELT AVE

8530 W. ROOSEVELT AVE

8530 W. ROOSEVELT AVE

8530 W. ROOSEVELT
AVE.

VISALIA CA 93291

VISALIA, CA 93291

Accepted

Location
Storm Water
Plan



06-343534

06-419604

06-494004

06-420304

06-458604

06-404104

06-0E2604

06-453204

06-350704

06-0F8804

06-497504

06-478904

06-478604

06-497404

06-464404

06-0F3204

06-0F6104

06-408404

06-0C6304

06-410304

06-0C0604

06-0F1204

Contract

06-FRE-33-62.5/69.5

06-FRE-41-31.1/31.7

06-FRE-43-7.1/7.5

06-FRE-99-10.7/15.9

06-FRE-99-12.2/14.5

06-FRE-99-19.8/24.2

06-FRE-99-20.2/27.3

06-FRE-99-24.2/26.7

06-FRE-99-.7/7.4

06-FRE-168-29.3/0

06-FRE-168-/4.2

06-FRE-180-31.3/0

06-FRE-180-58.7/61

06-FRE-198-14.9/26.8

06-KER-5-11.9/0

06-KER-5-47.3/47.7

06-KER-5-/4.6

06-KER-14-16.2/26.6

06-KER-43-1.0/6.1

06-KER-43-33.5/34.6

06-KER-46-32.1/32.7

06-KER-58-27.2/31.8

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



06-0E4504

06-463604

06-480004

06-0A5104

06-493604

06-0A8604

06-0F1404

06-491904

06-451604

06-0C1204

06-0A6604

06-483304

06-493704

06-0C5904

06-388804

06-422304

06-0C3604

06-0A8704

06-364604

06-479204

06-467904

06-0A0804

Contract

06-KER-58-46.0/51.6

06-KER-58-67.0/77.3

06-KER-58-136.4/143.8

06-KER-58-55.7/56.6

06-KER-65-6.1/25.2

06-KER-99-2.7/13.4

06-KER-99-20.5/36.4

06-KER-99-23.1/0

06-KER-99-24.7/27.1

06-KER-99-48.7/57.1

06-KER-119-18.1/0

06-KER-178-13.7/0

06-KER-178-16.5/20

06-KER-178-100.6/104.6

06-KER-178-4.5/4.6

06-KER-178-7.5/13.4

06-KER-223-21.1/31.9

06-KIN-5-3.1/7.3

06-KIN-41-28.4/33

06-KIN-41-36.7/0

06-KIN-41-39.8/42.1

06-KIN-43-10.1/10.6

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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06-0F1304

06-0C4204

06-0G0304

06-480404

06-303104

06-0C6504

06-448004

06-494704

06-0C6204

06-479004

06-484404

06-490204

06-431604

06-0C0704

06-0G0404

06-3937U4

06-278634

06-0C6004

06-483204

06-0C6404

Contract

06-KIN-43-22.0/25

06-KIN-43-/1.5

06-KIN-198-7.2/9.4

06-KIN-5712-/0

06-MAD-41-35.4/35.6

06-MAD-99-19.6/22.2

06-TUL-63-19.8/30.1

06-TUL-63-23.2/0

06-TUL-65-18.7/21.9

06-TUL-99-12.1/13.1

06-TUL-99-17.8/0

06-TUL-99-25.3/26.3

06-TUL-99-28.3/29.9

06-TUL-99-43.4/45.7

06-TUL-99-/33.2

06-TUL-137-15.0/15.9

06-TUL-198-4.8/8.8

06-TUL-198-15.1/21.5

06-TUL-198-19.8/0

06-TUL-201-/14

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

Page
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06

District

 $9,368,184

Work Completed This Period

 Statement of Ongoing Contracts -Summary

06District

 $230,473,205  $131,366,948

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $940,665

 $107,493,696

 $28,429,934

 $93,174,435

 $434,475

 Bid + CCO

 $314,490

 $51,310,527

 $24,299,406

 $55,442,525

 $0

 Work Comp

District Total:

Work completed this Period:  $9,368,184

-I-

-F-

-S-

-SH-


	06

